
 

 

 

 

TO: BATA Oversight Committee DATE: April 7, 2010 

FR: Executive Director   

RE: Contract Amendment – On-call Construction Management Services: San Francisco Oakland Bay 

Bridge Open Road Tolling: PB Americas (PB) 

In January 2007, the BATA Oversight Committee authorized the Executive Director to enter into a contract 

with PB Americas (PB), to provide on-call construction management and project design services. To date, 

under the on-call contract, PB Americas (PB) has performed tasks that include: developing renderings and 

4D models for the San Francisco-Oakland Bay Bridge East Span Replacement, I-880/92 Interchange 

projects, conducting public information activities for the Yerba Buena Island viaduct replacement, planning 

and operations analyses related to Express Lanes, and construction management for the SFOBB Open Road 

Tolling (ORT) project. Staff is recommending that the contract between BATA and PB be amended to 

provide additional funds for construction management services for the close out of the  Open Road Tolling 

(ORT) project at the San Francisco-Oakland Bay Bridge.  

 

Recommendation 

 

Staff recommends that the Committee authorize the Executive Director or his designee to 

negotiate and enter into a contract amendment with PB in an amount not to exceed $100,000 to 

provide construction management services for the close out of the SFOBB ORT project. 

 

 

 

Steve Heminger 
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REQUEST FOR COMMITTEE APPROVAL 

 

Summary of Proposed Contract Amendment 

 

Work Item No.: 1252 

Vendor: 

 

 

Work Project Title: 

PB Americas, Inc. 

San Francisco, CA 

 

On-call Contract - Construction Management Services 

Purpose of Project: To provide staffing to perform Construction Management 

services.   

Brief Scope of Work: Provide Construction Management Services for closing out the SFOBB 

ORT Project 

Project Cost: Amendment - $100,000; (Current contract - ($4,645,000)  

Funding Source: Toll Bridge Rehabilitation Plan 

Fiscal Impact: Project costs will be consistent with funds programmed and 

budgeted. 

Motion by Committee: That the Executive Director or his designee is authorized to 

negotiate and enter into a contract amendment with PB Americas, 

Inc. to provide additional funds for on-call Construction 

Management services for closing out the SFOBB ORT project, 

and as budgeted, the Chief Financial Officer is directed to set 

aside funds up to $100,000 for such contract amendment.  

BATA Oversight Chair:  

 Bill Dodd, Chair 

Approved: Date: April 14, 2010 

 


